

Detailed Roadmap



Q3
2017

Market analysis & observation of the usage limitation

OCT
2017

Idea inception, organizing the solution as a sustainable one

NOV
2017

Initial development of the project, legal & regulatory analysis and team development

Q1
2018

Smart Contract development, legal authorization, official public announcement of the project, beginning of bounty campaign & prototype app release

Q2, JUL
2018

Prototype release, Token sale & distribution

AUG
2018

Token burning (if excess), Listings on exchanges and deploying teams for the platform development

SEP
2018

Launch of Shop-App beta version, collecting feedback from users & usage data, development of core features for the Crypto Commerce function

Q4
2018

Final release of Shop-App & beta releases of core features of Crypto Commerce function

Q1
2019

Functional integration among the features within the platform

Q2
2019

Fully functional NOBAR platform with necessary integration